COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 28/ 2016

ESTI MATE SUMVARY 15: 33: 58
CONTI D C20625 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 20625- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 15.0  DAYS TI ME ALLOW 15 WORK DAYS
SH 150 CH PSEAL PERCENT TIME:  100. 00 ORI G TI VE ALLOW 15 WORK DAYS
PROJECT NO STR150A- 008
SH 150 CH PSEAL
NAME OF ROAD:
PRQIECT COUNTI ES: ALAMOSA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 11/ 28/ 2016 DATE TI ME STARTED 07/18/ 2016
2273 R VER ROAD DATE LET 01/ 14/ 2016 DATE WORK BEGAN 07/ 18/ 2016
DATE AWARDED 02/ 01/ 2016 DATE TI ME STOPPED 08/ 19/ 2016
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED 08/ 19/ 2016
GRAND JUNCTI ON CcO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 18/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 692, 491. 56 PARTI C PATI NG $ 692, 491. 56 $ 3,247.75
AWARD PRQJECT AMT: $ 858, 268. 10 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 692, 491. 56 3,247.75
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 692, 491. 56 3,247.75
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 12, 874. 02
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 692, 491. 56 16, 121. 77
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 692, 491. 56 16, 121. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16, 121. 77

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20625

PCN: 20625-BI D

PRQJECT: STR150A- 008

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking

0010 203-01622

Sweepi ng (Wth Pickup Broon)

0015 208-00002

Erosion Log (12 Inch)

0020 208-00020

Silt Fence

0025 208-00103

0030 208-00105

0035 212-00006

Seedi ng (Native)

0040 212-00032 Soi |l Conditioning

0045 213-00003

Mil ching (Weed Free)

0050 213-00061

Mil ch Tacki fier

0055 409-02015 *Cover Coat Material (Type I1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

155. 000
SF
3. 25000
0. 000
HOUR
210. 00000
0. 000
LF
4. 00000
0. 000
LF
1. 35000
0. 000
HOUR
28. 50000
0. 000
HOUR
65. 00000
0. 000
ACRE
700. 00000
0. 000
ACRE
3, 000. 00000
0. 000
ACRE
2, 000. 00000
0. 000
LB
2.20000
265, 651. 000
SY

1. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

155. 000
0. 000
155. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

265, 651. 000
0. 000
265, 651. 000

Page 2
ESTI MATE RUN 11/ 28/ 2016

15: 33: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
503. 75
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
265, 651. 00



CONTI D C20625 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20625-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STR150A- 008 ESTI MATE NO 0003 15: 33: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 411-10216 Emul sified Asphalt (CRS 2P) 103, 575. 000 103, 575. 000
GAL 0. 000 0. 00
1. 73000 103, 575. 000 179,184.75
0065 411-10255 Emul sified Asphalt (Sl ow Setting) 17, 316. 000 17, 316. 000
GAL 0. 000 0. 00
1. 70000 17, 316. 000 29, 437. 20
0070 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0075 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
127, 000. 00000 1. 000 127, 000. 00
0080 626-01104 *Public Information Services (Tier V) 1.000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0085 627-00001 *Paverent Mar ki ng Pai nt 1, 227. 000 1,227.000
GAL 0. 000 0. 00
24. 00000 1, 227. 000 29, 448. 00
0090 627-00005 *Epoxy Pavement MarKking 620. 000 620. 000
GAL 0. 000 0. 00
65. 00000 620. 000 40, 300. 00
0095 627- 00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 6, 447. 000 6, 447. 000
EACH 0. 000 0. 00
2.10000 6, 447. 000 13,538.70
0100 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 128. 000 128. 000
SF 0. 000 0. 00
10. 00000 128. 000 1, 280. 00
0105 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 30. 000 30. 000
Li ne
) SF 0. 000 0. 00
10. 00000 30. 000 300. 00
0110 630-00000 *Fl aggi ng 339. 750 299. 500
HOUR 40. 250 1,247.75
31. 00000 339. 750 10, 532. 25



CONTI D C20625 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20625-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STR150A- 008 ESTI MATE NO 0003 15: 33: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-00001 *Pilot Car Qperation 57. 250 57. 250
HOUR 0. 000 0. 00
50. 00000 57. 250 2,862.50
0120 630-00007 *Traffic Control |nspection 3. 000 3. 000
DAY 0. 000 0. 00
250. 00000 3. 000 750. 00
0125 630-00012 *Traffic Control Managenent 8. 000 6. 000
DAY 2.000 2, 000. 00
1, 000. 00000 8. 000 8, 000. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 69. 000 69. 000
EACH 0. 000 0. 00
60. 00000 69. 000 4, 140. 00
0135 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 33. 000
EACH 0. 000 0. 00
70. 00000 33. 000 2,310. 00
0140 630- 80359 *Portabl e Message Sign Panel 48. 000 48. 000
DAY 0. 000 0. 00
200. 00000 48. 000 9, 600. 00
0145 630- 80360 *Drum Channel i zi ng Devi ce 14. 000 14. 000
EACH 0. 000 0. 00
15. 00000 14. 000 210. 00
0150 630-80380 *Traffic Cone 47. 000 47.000
EACH 0. 000 0. 00
20. 00000 47. 000 940. 00
0155 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0160 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20625 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20625-BI D ESTI MATE RUN 11/ 28/ 2016
PRQIECT: STR150A- 008 ESTI MATE NO 0003 15: 33: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700- 70034 F/ A Pavenment Surface Course Maintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1207 900- 00006 Added Item (Dollar)/ Price Reduction - Material Qut of - 45, 635. 650 - 45, 635. 650
Speci fication
DOL 0. 000 0. 00
1. 00000 -45, 635. 650 -45, 635. 65
1208 900- 00006 Added Item (Dollar)/ Price reduction - Retro-reflective -1, 360. 940 -1, 360. 940
out of specification
DOL 0. 000 0. 00
1. 00000 -1, 360. 940 -1, 360. 94
CAT 0200 CURRENT AMI  $ 691, 491.56 $ 3,247.75 % 691, 491. 56
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0180 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI $ 1, 000.00 $ 0.00% 1, 000. 00
PRQIECT TOTAL CURRENT AMI $ 692, 491.56 $ 3,247.75 % 692, 491. 56




